

WELCOME

Strengthening Social Cohesion and Civil Society Capacity within Cox's Bazar District of Bangladesh Project

Timeframe: November 2022 to August 2024

Canada

United Purpose Beyond aid

IOM UN MIGRATION



Donor & Partners Information

Funded by International Organization for Migration (IOM),
back donor Global Affairs Canada(GAC)

Implemented by United Purpose(UP)



Project Overview

Objective

Contribute to community driven, gender-responsive, market-oriented socio-economic development of the Cox's Bazar district that promotes social cohesion and civil society capacity in host communities and strengthen community-based approaches in the camps.

Outcome

Local communities of Cox's Bazar benefit from community-based development and small-scale infrastructure projects that increase safe access and economic benefits

Output-1

Community members of the 18 unions benefited from livelihoods diversification support

Output-2

Local non-government organizations have strengthened capacity to successfully advocate for, plan and implement development interventions at the Union level in Cox's Bazar District

Beneficiaries

3500 (Productive Asset Support-2150, Beneficiaries with existing business-450 and Beneficiaries without existing IGA-900) & 05 Local NGOs.

Location

18 Unions under 06 Upazila (Chakaria, Kutubdia, Sadar, Moheshkhali, Ukhiya, Teknaf) of Cox's Bazar District.

Major Activities

Output-1

- Community Livelihood Need & Gap Assessment
- Beneficiaries Selection
- Self-Help Group(SHG) Formation
- Provide Business Development & Management Training
- Provide Leadership training to MSME-SHG leaders.
- Provide Trade-Based skill development training MSME-SHG members.
- Establish 36 different modality shops, two in each union
- Provide cash or in-kind support to start business



Output-2

- Conduct capacity assessment to select 05 local NGOs
- Provide nine types of training to the selected 05 NGOs
(Organizational, HR, Financial, PSEA, M&E, Resources Mobilization, Governance, Proposal writing, etc.)



Progress Overview

SL	Name of Activities	Target	Progress
1	Community Livelihood Need & Gap Assessment	1	Completed
2	Beneficiaries Selection	3500	Completed
3	Self-Help Group(SHG) Formation	54	Completed
4	Provide Business Development & Management Training	3500	Completed
5	Provide Leadership training to MSME-SHG leaders	54	Completed
6	Provide Trade-Based skill development training MSME-SHG members	1350	Completed
7	Establish 36 different modality shops	36	Ongoing
8	Provide cash or in-kind support to start business	3500	913 were completed
9	Assessment to select 05 local NGOs	1	Completed
10	Provide nine types of capacity building training to selected 05 NGOs	9	Under processing

MSME-SHG-1350 Beneficiaries Trade based skill development Training



Cash or In-kind Distribution Status to IGA-PAS Beneficiaries



Total distributed Cash & In-kind support to **913** beneficiaries out of **2150** IGA-PAS beneficiaries. Percentages wise **42.46%** beneficiaries received support.

Next Plan

SL	Name of Activities	Quantity/Number	Date of Complete
01	Provide Cash or in-kind support to IGA-PAS beneficiaries	1237 Beneficiaries	By February 2024
02	Provide Cash or in-kind support to 1350 MSME-SHG beneficiaries	1350 Beneficiaries	By March 2024
36	Establishment of 36 Different Modality shops	36 shops	By March 2024
04	Provide nine types of capacity-building training to 05 local NGOs	09 types training	By June 2024
05	Learning Sharing Workshop with district & Upazila level Government Official and other stakeholders.	01 Workshop	July 2024

THANK YOU

