

Monthly Camp Focal Report- February

Camp Location: Camp-1W

Organization name: Mukti Cox's Bazar

Camp Focal point Name: Baby Bhattacharjee

<p>Key Achievements</p>	<p>18 women and girls from the block successfully received 120 hours of handicraft training at the Women Friendly Space in Mukti Cox's Bazar, four hours a day. After the training, the work they completed at the Women Friendly Space was: 6 kanthas, 3 bedsheets, 4 pairs of kusum covers, 2 pairs of pillow covers, 4 baby frocks, and 1 pair of three-piece suits. Plan International conducted a basic literacy session with 45 participants, 15 of whom were male and 30 were female. Their age category was 18-24 years.</p>
<p>Challenges</p>	<p>There are no challenges now.</p>
<p>Way Forward/recommendation</p>	<p>The participants recommended that it would be great if each of them had a separate sewing machine, and that they could be provided with various handicraft materials, including cloth, needles, and yarn, so that they could practice better.</p>



Camp Location: Camp-7, Ukhiya, Cox's Bazar

Organization name: BRAC

Camp Focal point Name: Md. Kamrul Hasan

Monthly Camp Focal Report- February

<p>Key Achievements</p>	<p>*A learner survey for the Accelerated Adult Learning Programme for the year 2026 has been successfully conducted to support effective planning and implementation. *Certificates have been awarded to the participants of the Accelerated Adult Learning Programme in recognition of their successful completion of the sessions</p>
<p>Challenges</p>	<p>*Ensuring adequate participation of female learners remains a key challenge, particularly because of time constraints, domestic responsibilities, and mobility-related issues.</p>
<p>Way Forward/recommendation</p>	<p>*Regular monitoring and follow-up: Track attendance and participation trends of female learners to identify gaps and implement timely corrective measures.</p>



Certificates were distributed by the CIC as part of the certification ceremony for the participants of the Accelerated Adult Learning Programme.

Camp Location: Camp12, Balukhali, Ukhiya, Cox's Bazar

Organization name: Mukti Cox's bazar

Camp Focal point Name: Fahmida Amin

<p>Key Achievements</p>	<ol style="list-style-type: none"> 1.We have tried to reduce overlapping of beneficiaries. 2. Attended all the sector meeting and conducted livelihood meeting in every month to increase coordination.
--------------------------------	---

Monthly Camp Focal Report- February

Challenges	Sometimes actors doesn't provide information on discontinuation which create difficulties to track as well as to update service map.
Way Forward/recommendation	It will be better if a common banner format is created from the sector for the livelihood sector meeting in the camp.



Livelihood sector meeting _ January 2026 (Camp 12)

Camp Location: FDMN Camp-18 Organization name:

RDRS Bangladesh Camp Focal point Name: Md. Nur

Hosen

<p style="text-align: center;">Key Achievements</p>	<p>RDRS Bangladesh Initiative</p> <ul style="list-style-type: none"> • Distributed 50 sewing machines to selected participants. • Distributed 350 hygiene kits. <p>Cordaid Initiative</p> <ul style="list-style-type: none"> • Vegetable harvesting 328 participants. • A cooking session was conducted with 20 participants. <p>Breaking the Silence (BTS)</p> <ul style="list-style-type: none"> • 10 sewing machines were provided to project participants to enhance livelihood opportunities. <p>BRAC Initiative</p> <ul style="list-style-type: none"> • Solar panel repair training was provided to 20 male participants. • Tailoring training was conducted for 60 female participants.
<p style="text-align: center;">Challenges</p>	<ul style="list-style-type: none"> • Some participants were unable to attend the training sessions on time. • A small number of participants attempted to sell the provided input support.
<p style="text-align: center;">Way Forward/Recommendation</p>	<ul style="list-style-type: none"> • The issue has been formally discussed with the Camp-in-Charge (CiC). • The CiC has taken initiative by informing all Imams and Majhis that the sale of project supported inputs is strictly prohibited, alongside strengthening social awareness to mitigate this issue • Regular monitoring, follow-up, and community awareness sessions will be strengthened to ensure proper utilization of support and prevent recurrence of such issues.



Hygiene kit distribution by RDRS Bangladesh
BRAC



Solar panel repairing training provided by



Provide sewing machine training by BTS
Cordaid



Cooking demonstration session by

Monthly Camp level Report-January 2026

Camp Location: Camp 25, Alikhali,Teknaf,Cox’sBazar

Organization name: Uttaran

Camp Focal point Name: Anowar Hossen

<p>Key Achievements</p>	<p>Actionaid Bangladesh-Green skills Development Project</p> <ol style="list-style-type: none"> 1. Winter season production harvesting with 500 GSD participants. 2. Distribution cash based transfer (CBT)/training wages of 200 gsd participants. 3. Mentoring, Coaching and door to door follow up with Homestead gardening 500 HH. 4. Follow up community garden in sub block D14 for vegetables cultivation. 5. Follow up 5 seedling growers for seedling making and supply to participants. <p>Cordaid:</p> <ol style="list-style-type: none"> 1. Successfully Completed Maintenance and Repairing (classroom based training) Training. 2. Were Selected 55 people (FDMN) Male:25, Female:30, Age:18-45 Year. 3. SME's Rohingya FDMN ,Male:05 , Female:05. Total: 10 FDMN. 4. Follow-up SME's , Apprentices and CBT BNF (Ongoing). 5. Follow-up of Occupational group. 6. Follow-up of GFIS Committee Group. 7. We have completed job fair and Job Placement workshop. 8. Follow-up GBV prevention Youth and Adolescent peer group. 9. We have completed Arts Wall Activity. 10. Follow-up Skill GBV prevention group. <p>CNRS:</p> <p>Client Finalization: Data for 130 participants from the camp—comprising 40 Green Skills, 50 Climate-Smart Agriculture (CSA), and 40 Cash for Work (CfW) beneficiaries—have been finalized and uploaded into CommCare. This ensures accurate identification, de-duplication, and tracking of unique beneficiaries, particularly those who have received CSA and Green Skills</p>
--------------------------------	--

Monthly Camp level Report-January 2026

	<p>training, in line with donor reporting and accountability requirements.</p> <p>Uttaran:</p> <ol style="list-style-type: none">1. Handicrafts & Embroidery 360 hour Training Complete for 20 Learner2. Soap Making 360 hour Training ongoing for 10 Learner <p>JCF:</p> <p>11th Cohort Learners Survey completed. Duplicate verification of learners for new survey is underway in 3 trades (TDM- Tailoring and Dressmaking. BHC- Beautification and Hair Care., BBH- Block Boutique and Handicrafts). Total number of students in each trade is 120.</p> <p>RWWS:</p> <ol style="list-style-type: none">1. Ongoing Accelerated Adult literacy at MPWC and 20 participants2. Ongoing Second Chance Education session at MPWC and 2 batch 40 participants3. pre-vocational training on pastry and bakery 1 batch completed at MPWC and # of participant 204. Ongoing pre-vocational pastry and bakery training at MPWC and participant 20
--	---

Camp Location: Camp-26

Organization name: CNRS, Brac, Uttaran, Cordaid.

Camp Focal point Name: Kyakhin Rakhain

<p>Key Achievements</p>	<p>CNRS:</p> <ol style="list-style-type: none"> 1. 360 Hrs. Skills Development Training on- Small Engine Mechanic, Concreteer, Caregiving- will start from 15th February. 2. SMS has provided a total of 42 volunteers from NRC and Camp-26, and CNRS will select those volunteers for skills development training after verifying literacy and attitudes towards skills training. 3. A 60 Kobo survey has been completed to provide Cash for Entrepreneurship support to small business owners, and more Kobo surveys will be conducted. <p>Brac:</p> <ol style="list-style-type: none"> 1. Sewing Machine Operation (SMO), consisting of 20 female learners, is ongoing and expected to end on 23 February 2026. 2. English Language and Digital Literacy, consisting of 20 male learners, is ongoing for 4 hours every day. (2 hours English + 2 hours Digital Literacy). 3. BRAC is establishing an HDC–Livelihoods and Skills Development (LSD) training centre at Location D-3, Camp-26, covering approximately 5,475 square feet, to strengthen the delivery of skills and livelihood training activities. <p>BRAC (FSSL-AAL):</p> <ol style="list-style-type: none"> 1. Total Learning Centers: 09 2. Total Learner Enrollment Target for 2026: 340 learners 3. Activities Ongoing: Door-to-door learner survey and center decoration. 4. Upcoming Event: An exam for the recruitment of 8 volunteers will be held on 16/02/2026. <p>Uttaran:</p> <ol style="list-style-type: none"> 1. Handicrafts & Embroidery 360-hour Training ongoing, consisting of 40 learners. 2. Grants Tool kits Distribution is expected to be distributed in February. <p>Cordaid:</p> <ol style="list-style-type: none"> 1. Follow-up of apprenticeship is ongoing at the block level.
--------------------------------	---

**Please add some pictures (if relevant) **



Camp Location: Camp-27

Organization name: Center for Natural Resource Studies (CNRS)

Camp Focal point Name: Israt Sharita

<p>Key Achievements</p>	<p>1. CNRS, Skills Development Project</p> <ul style="list-style-type: none"> • Learner enrollment for Level 1 skill training in Solar System Installation and Maintenance and Small Engine Mechanics is ongoing. • Activities and monitoring under the Green Innovation Hub for self-employment are ongoing. • The learner selection process for Advanced ICT Training is ongoing. • Operations at the Bakery Training Center are ongoing. <p>2. ActionAid Bangladesh, Nurturing of Youth Volunteers in Camps:</p> <ul style="list-style-type: none"> • Volunteerism Activities: Awareness session, block Cleaning, tree nurturing, extremely vulnerable households support, CWC message dissemination and feedback collection, support to sectors. • Cash Distribution.
--------------------------------	---

	<p>3. ActionAid Bangladesh, Green Skills Development Component:</p> <ul style="list-style-type: none"> • Distributed training wages (CBT) for received homestead gardening training with 400 participants. • Harvesting data collection with 2000 participants. • Coaching and mentoring with 1485 participants for homestead gardening. • Follow up 2000 HG participants for ensure Gardening. <p>4. Cordaid, Gender responsive skills development and prevention of gender-based violence project:</p> <ul style="list-style-type: none"> • Successfully completed Stitching and Artistry (classroom-based training). • Selected 57 Rohingya FDMN participants aged 18–45 years. • SME beneficiaries (Rohingya FDMN): 19. • Apprentices (Rohingya FDMN): 49. • GBV prevention (home-based groups): 41 participants. • Follow-up with SMEs, apprentices, and CBT beneficiaries. • Follow-up of occupational groups. • Follow-up GFIS committee groups. • Follow-up with GBV prevention of youth and adolescent peer groups. • Follow-up of skill-based GBV prevention groups. • Completed job fair and job placement workshop. • Completed Arts Wall activity. <p>5. Mukti Cox’s Bazar, Adolescent & Youth Project:</p> <ul style="list-style-type: none"> • Livelihood Session / Basic Literacy and Functional literacy classes are ongoing • Participants: 15 Girls and 15 Boys • Origami and Crochet Session will start soon (40 Adolescent Girls) <p>6. BRAC, (FSSL-AAL):</p> <ul style="list-style-type: none"> • Regular activities are ongoing • Learner surveys and center decoration activities are ongoing
--	--

Monthly Camp level Report-January 2026

	<ul style="list-style-type: none">• Total number of learning centers: 05• Total target for 2026: 200 learner enrollments
Challenges	No significant challenges have been identified